

July 2019

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3	4 Independence Day	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30 SP Retreat, Steering Committee & Cabinet	31 SP Retreat, Steering Committee & Cabinet			

August 2019

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
4	5	6	7 Cabinet	8	9	10
11	12	13	14 Cabinet	15	16	17
18	19	20	21 Steering Committee & Cabinet Follow-Up	22	23	24
25	26	27	28 Cabinet	29	30	31

August Priorities: Retreat Follow-up – develop/confirm process timeline and milestones; identify model and methodology and planning tools; consider review of Strategic Directions, formation of Goal Teams, Discovery phase and environmental scan; prep for Professional Day/SP Kick-Off

September 2019

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2 Labor Day	3 Pro Day SP Kick Off	4 Classes begin	5	6	7
8	9	10 Division meetings	11 Cabinet	12 Union	13	14
15	16	17 FSA Committees	18 Cabinet SPSC 1-3	19 FSA Committees	20	21
22/29	23/30	24 Department meetings	25 Cabinet	26 Discovery Day	27	28

September Priorities: Launch event; Initial working meeting of the Steering Committee and discussion about Mission, Vision, Values and Strategic Directions; Discovery Day event to focus Steering Committee and others on discovery phase

October 2019

Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2 Cabinet SPSC 1-3	3 FSA Assembly	4	5
6	7	8 Division meetings	9 Cabinet	10 President's Forum	11 G	12
13	14 Columbus Day	15 Department meetings	16 Cabinet SPSC 1-3	17 Union	18 Goal Teams	19
20	21	22 FSA Committees	23 Cabinet	24	25 Goal Teams	26
27	28	29 Goal Teams	30 Cabinet SPSC 1-3	31		

October Priorities: Changes to the Mission, Vision, Values – and Strategic Directions, or affirmation of these; Discovery phase underway; Steering Committee identifies primary goals for institutional-level plan; formation of Goal Teams

November 2019

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1 Goal Teams	2
3	4	5	6 Cabinet	7 FSA Assembly	8 Goal Teams	9
10	11 Veterans Day	12 Division meetings	13 Cabinet SPSC 1-3	14 President's Forum	15 Goal Teams	16
17	18	19 Department meetings	20 Cabinet	21 Union	22 Goal Teams	23
24	25	26 FSA Executive Committee	27 Cabinet SPSC 1-3	28 Thanksgiving	29	30

November Priorities: Work of the Goal Teams progresses; continues any needed changes to Mission, Vision, and Values; continues Discovery phase; Steering Committee identifies primary goals for institutional-level plan; Steering Committee supports and coordinates the work of the Goal Teams

December 2019

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3 FSA Committees	4 Cabinet	5 FSA Committees	6 Goal Teams	7
8	9	10 Goal Teams	11 Cabinet SPSC 1-3	12 FSA Assembly	13 Goal Teams	14
15	16	17	18 Cabinet	19	20	21
22	23	24	25 Christmas	26	27	28
29	30	31				

December Priorities: Work of the Goal Teams progresses; Steering Committee reviews, supports and coordinates the work of the Goal Teams

January 2020

- Institutional level plan with Goals completed by Steering Committee; alignment with college budget process; ongoing support and alignment with Goal Team work

By March 2020

- Goal Teams complete work on Objectives of institutional plan; alignment with college budget process

By May 2020

- Institutional level plan with Goals, Objectives and Implementation/Operational strategies complete